

UNIVERSITY OF MAURITIUS**Indicative Annual Procurement Plan***(Financial Period 01 July 2021 to 30 June 2022)*

Last Updated: 28 September 2021			<i>To be updated at least every six months</i>		
S/ No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
1.	IT Equipment	Renewal of Laptops for Academic and Non-Academic Staff	2M	Restricted Bidding	July 2021 <i>(Launched)</i>
		Procurement of PCs for replacement in Computers Laboratories.	2M	Restricted Bidding	Sep 2021
2.	Insurance Covers	Renewal of Insurance Cover for medical malpractice for Doctor of Medicine Programme for a 3-year period.	3.3M	Restricted Bidding	July 2021 <i>(Launched)</i>
		Renewal of Insurance Cover for Cyber Liability for a 3-year period.	2M	Restricted Bidding	July 2021 <i>(Launched)</i>
3.	IP System Camera	Procurement of Indoor and Outdoor IP cameras for the implementation of a fully functional camera system across the Campus and at UoM Branch, Ebène.	2M	Restricted Bidding	July 2021 <i>(Launched)</i>

Last Updated: 28 September 2021			<i>To be updated at least every six months</i>		
4.	Total Station with Scanner	Procurement of one Total Station with Scanner for the Research Project “ <i>Setting up Geospatial and Surveying Laboratory</i> ”.	500,000	Restricted Bidding	July 2021 <i>(Launched)</i>
5.	Servers and Licences	Procurement of Servers and Licences to provide additional IT Services on Campus and for research projects.	3M	Restricted Bidding	Aug 2021 <i>(Launched)</i>
6.	Insurance Consultancy services	Provision of Insurance Consultancy services for a 3-year period.	400,000	Restricted Bidding	Aug 2021 <i>(Launched)</i>
7.	High Profile Plastic House	Construction of a High Profile Plastic House on a Design and Built concept at the UoM Farm.	350,000	Restricted Bidding	Aug 2021 <i>(Launched)</i>
8.	Concrete Bases	Construction of 2 additional concrete bases to hold a water tank of 9,000 litres capacity at Belle Mare for irrigation purposes.	125,000	Request for Sealed Quotations	Aug 2021 <i>(Launched)</i>
9.	Upgrade of Laboratories	Renovation/upgrade of Laboratory on a Design and Build Concept at the Faculty of Engineering for the relocation of the Drug Delivery and Nanotechnology Unit of the CBBR	4M	Restricted Bidding	Sep 2021

Last Updated: 28 September 2021			To be updated at least every six months		
		Renovation/upgrade of Laboratory on a Design and Build Concept at the Faculty of Agriculture for the relocation of the Biopharmaceutical Unit of the CBBR	2.5M	Restricted Bidding	Sep 2021 (Launched)
		Conversion of unused Toilet Block into a Laboratory Facility at Ground Floor, Phase II, Faculty of Agriculture Building	200,000	Restricted Bidding	Sep 2021 (Launched)
10.	Laboratory Equipment	Procurement of Laboratory Equipment for the DESIRA Project, Faculty of Agriculture	3M	Restricted Bidding	Sep 2021
11.	Vehicle	Procurement of a Tractor for UoM Farm	1.5M	Restricted Bidding	Sep 2021
12.	Pest Control Services	Provision of Pest Control Services for a 2-year period	950,000	Restricted Bidding	Sep 2021
13.	Software Licences	Renewal of Deepfreeze Licences for a 5-year period	800,000	Restricted Bidding (<i>e-Procurement System</i>)	Sep 2021 (Launched)
14.	Agricultural Equipment	Minitunnels for irrigation purposes at Belle Mare for Climate Smart Agriculture Village	750,000	Restricted Bidding	Sep 2021
15.	Tractor Shed	Construction of a Tractor Shed at the UoM Farm	500,000	Restricted Bidding	Sep 2021 (Launched)

Last Updated: 28 September 2021			<i>To be updated at least every six months</i>		
16.	Renovation Works at UoM Farm	Renovation of a Glasshouse	800,000	Restricted Bidding	Sep 2021 (Launched)
		Waterproofing Works at Mess	250,000	Restricted Bidding	Sep 2021 (Launched)
17.	Statutory Compliance of Infrastructural Facilities to Health and Safety Regulations	Upgrade of Flooring at the Library Section	250,000	Restricted Bidding	Sep 2021
18.	Online Exams Software	Procurement of a dedicated software for the conduct of online examinations.	1.7M	Restricted Bidding	Oct 2021
19.	Research Equipment and Laboratories	Equipment & software for Research Environment Observatory for the Faculty of Engineering.	1.5M	Restricted Bidding	Oct 2021
		Setting up of a Smart Traffic System at Redit (cameras & software)-in collaboration with Ministry of Land Transport & LR and RDA for the Faculty of Engineering.	2M	Restricted Bidding	Oct 2021
		Setting up of Robotics Lab and A.I & Data Analytics Lab for the Faculty Information, Communication & Digital Technologies.	2M	Restricted Bidding	Oct 2021

Last Updated: 28 September 2021			<i>To be updated at least every six months</i>		
		Medical Equipment for Micro Clinic focusing on Diabetes & CVDs (Phase 2) for the Faculty of Medicine & Health Sciences.	2M	Restricted Bidding	Oct 2021
		Upgrading of Lab Equipment for Science Subjects for the Faculty of Science.	1.5M	Restricted Bidding	Oct 2021
20.	Upgrade of Wireless Link	Upgrade of Wireless Link for a better link from Réduit Campus to UoM Branch, Ebène	600,000	Restricted Bidding	Oct 2021
21.	Insurance Covers	Renewal of Insurance Covers for a 3-year period, namely: <ul style="list-style-type: none"> • Fire and Allied Perils • First Loss Burglary • Public Liability • Money • All Risks • Employer's Liability (Staff and Students) • Personal Accident (Staff and Students) • Professional Indemnity. 	7.5M	Restricted Bidding	Nov 2021
		Renewal of Insurance Cover for a fleet of motor vehicles for a 3-year period	450,000	Restricted Bidding	Nov 2021

Last Updated: 28 September 2021			<i>To be updated at least every six months</i>		
22.	Sanitary Services	Provision and Maintenance of Sanitary Services to Ladies' Toilets for a 2-year period.	750,000	Restricted Bidding	Nov 2021

Date: 28 September 2021

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated*

UNIVERSITY OF MAURITIUS

- **Indicative Procurement Plan for Financial Year 01 July 2021 to 30 June 2022**
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		28 September 2021	
S.No.	Nature of Procurement	Procurement Details	Expected Date of Launching of Bid
1.	Cleaning Services	Provision of Cleaning Services on and off Campus for a 2-year period	Sep 2021
2.	Statutory Compliance of Infrastructural Facilities to Health and Safety Regulations	Re-instate/Upgrade of the Fire Fighting System at the New Academic complex.	Sep 2021
		Rehabilitation of Old Campus Buildings	Sep 2021
3.	Setting-up of an Animation Laboratory	Setting-up of an Animation Laboratory for the Faculty Information, Communication & Digital Technologies at UoM Branch, Ebène	Sep 2021
4.	Hall of Residence	Construction of a Hall of Residence at the UoM Farm on a Build, Operate and Transfer Concept to accommodate local and international students and external visitors.	Oct 2021
5.	Upgrade of PABX	Either: Replacement of obsolete IP Telephony System	Oct 2021
		Or: Renting of a PABX System over a 5-year period	
6.	• Research Information Management System	Implementation of a Platform for Research Activities	Oct 2021
7.	Upgrade of Oracle System	Either: upgrade existing On Premise Oracle	Nov 2021
		Procurement of an ERP Solution, Or: Procurement of a new ERP Solution	

Date: 28 September 2021

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.