UNIVERSITY OF MAURITIUS

Indicative Annual Procurement Plan

(Financial Period 01 July 2022 to 30 June 2023)

Last Updated: 26 October 2022		To be updated at least every six months			
S/ No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
1.		Procurement of one server and server licenses for the Doctoral School	1.5M	Restricted Bidding	July 2022
	Servers & Server Licences	Procurement of one server and server licenses for MIS services.	1.5M Restricted Bidding (e-Procurement System) Restricted	Oct/Nov. 2022	
		Procurement of one server for UIIS services	1.5M	Restricted Bidding (e-Procurement System)	Oct/Nov 2022
2.	Office and Laboratory Equipment and Furniture	Purchase of new and replacement of office and laboratory equipment and furniture.	1.5M	Restricted Bidding	July to Nov 2022
3.	Laboratory Refrigerator	Procurement of one laboratory refrigerator for the storage of chemicals for the Department of Chemical and Environmental Engineering, Faculty of Engineering, to replace an unserviceable unit.	150,000	Restricted Bidding (e-Procurement System)	August 2022
4.	Emptying of Septic Tanks and Cleaning of Manholes & Sewerage	Emptying of Septic Tanks and Cleaning of Manholes & Sewerage for a period of 2 years.	1.8M	Restricted Bidding	Sep/Oct 2022

	Last Updated: 26 October 2022	To be updated at leas	t every six r	nonths	
5.	Waterproofing Works	Waterproofing Treatment at Phase 1 Building, Faculty of Engineering, Students' Centre and UoM Gymnasium.	ЗМ	Restricted Bidding	October 2022
6.	Pest Control Services	Provision of pest control services on and off- campus (including optional services for bird control and control of stray dogs and monkeys on campus) for a period of three years.	2.5M	Restricted Bidding	Sep/Oct 2022
7.	IP Cameras	Procurement of internal IP cameras for installation at all Exams Sections (including CILL) and of external IP cameras to be installed across the Campus.	2.5M	Restricted Bidding	Sep/Oct 2022
8.	Laptops	Procurement of 40 Laptops for allocation to eligible academic and non-academic staff members.	2M	Restricted Bidding (e-Procurement System)	Sep/Oct 2022
9.	Vehicles	Procurement of two 5-seater cars and two 15-seater minivans under a leasing agreement to replace obsolete vehicles.	6M	Restricted Bidding	Oct/Nov 2022
10.	PCs	Procurement of 110 PCs to replace obsolete/unserviceable units in Computer Labs and offices.	5.5M	Restricted Bidding (e-Procurement System)	Oct/Nov 2022
11.	Tractor	Procurement of a new tractor for UoM Farm under the DESIRA Project.	2M	Restricted Bidding	Oct/Nov 2022
12.	Insurance for Cyber Liability	Provision of Insurance cover for Cyber Liability for a period of 3 years.	2M	Restricted Bidding	Oct/Nov 2022

	Last Updated: 26 October 2022	To be updated at leas	t every six n	nonths	
13.	Insurance for Medical Malpractice	Provision of Insurance Cover for Medical Malpractice for a period of 3 years for undergraduate students of the Department of Health Sciences, Faculty of Medicine and Health Sciences, in connection with their professional placement at relevant departments and laboratories of Regional Hospitals, Specialised Hospitals and Primary Health Care Centres.	2M	Restricted Bidding	Oct/ Nov 2022
14.	Replacement of Flooring	Replacement of damaged vinyl flooring by Linoleum/PVC flooring at the Library Section.	700,000	Restricted Bidding	Oct/Nov 2022
15.	Tractor Shed	Construction of a Tractor Shed to house two tractors and their implements at the UoM Farm	700,000	Restricted Bidding	Oct/Nov 2022
16.	Upgrade of Offices	Re-designing of the layout for offices at the Human Resource Unit.	400,000	Restricted Bidding	Oct/Nov 2022
17.	Upgrade of Mess Room	Upgrade of Mess Room at the UoM Farm	400,000	Restricted Bidding	Oct/Nov 2022
18.	Replacement of Doors	Replacement of old wooden doors by aluminium ones in laboratories at the Faculty of Information, Communication and Digital Technologies.	300,000	Restricted Bidding	Oct/Nov 2022
19.	Unified Threat Management Appliance/UoM Main Firewall	Replacement of obsolete Unified Threat Management Appliance at the CITS.	ЗМ	Restricted Bidding	Nov 2022
20.	Electronic Time Attendance	Upgrading of the existing Electronic Time Attendance System and access control.	2.5M	Restricted Bidding	Nov 2022

	Last Updated: 26 October 2022	To be updated at leas	t every six n	nonths	
21.	Laboratory Management Software	Procurement of a centralised software to manage PCs in CITS laboratories.	750,000	Restricted Bidding	Nov 2022
22.	Projectors	Procurement of projectors to replace obsolete/unserviceable units and to cater for new requirements.	660,000	Restricted Bidding	Nov 2022
23.	Upgrade of Wireless Link	Replacement of existing Wireless Link connecting Réduit to Ebène to enhance connectivity for UIIS access and internet facilities at UoM Branch, Ebène.	600,000	Restricted Bidding	Nov 2022
24.	MS SQL Server 2022 Licenses	Procurement of licenses for MS SQL Server 2022	500,000	Restricted Bidding	Nov 2022
25.	A4 Duplex Printers	Procurement of A4 Duplex printers to replace obsolete/unserviceable units and to cater for new requirements.	360,000	Restricted Bidding	Nov 2022
26.	Network Switches	Procurement of Network Switches (Distribution and Access) to replace obsolete/unserviceable units and to cater for new requirements.	300,000	Restricted Bidding	Nov 2022
27.	A3 Duplex Printers	Procurement of A3 Duplex Printers to replace obsolete/unserviceable units and to cater for new requirements.	280,000	Restricted Bidding	Nov 2022
28.	Log Management Device for Firewall	Procurement of software to centrally manage Firewall logs and to enhance troubleshooting at network layer.	180,000	Restricted Bidding	Nov 2022

	Last Updated: To be updated at least every six months 26 October 2022				
	20 October 2022	Promoting Entrepreneurship and Innovation - Investment in Research Equipment	6.0M	Restricted Bidding	Nov/Dec 2022
29.	Laboratory Equipment	Replacement of obsolete laboratory equipment for the Faculty of Agriculture for Teaching and Research purposes, namely: Autoclave, Freezedryer, Rotatory Evaporator and Vacuum Pump, Soxhlet Apparatus, Automatic Water Distillating Unit, Incubator, Fibertec, Oven, Colorimeter, Spectrophotometer, Stomacher, Fume hood, Dissecting, Trinocular and Compound Microscopes, Incubator, Portable Area Meter and Conveyor, Furnace and Milk Centrifuge	7.0M	Restricted Bidding Restricted Bidding Restricted Bidding Restricted Bidding Restricted Bidding Restricted Bidding Restricted Bidding	Nov/Dec 2022
	Laboratory Equipment	Replacement of obsolete laboratory equipment for the Department of Chemistry , Faculty of Science , for Teaching and Research purpose, namely: Atomic Absorption Spectrophotometer (Rs 4M) , Lyophiliser and Autoclave.	5 25M I		Nov/Dec 2022
		Replacement of obsolete laboratory equipment for the Department of Health Sciences, Faculty of Medicine and Health Sciences, for Teaching and Research purposes, namely: Microscope, Rotary Evaporator, Spectrophotometer and Centrifuge.	2.3M		Nov/Dec 2022
30.	Renovation/Upgrade of Chemical Store	Renovation/Upgrade of Chemical Store near the Pump Room, Academic Complex Building.	4.5M		Nov/Dec 2022
31.	Accreditation of Engineering Laboratories	Upgrade of laboratories and replacement of laboratory equipment at the Faculty of Engineering for accreditation purposes.	ЗМ	Restricted Bidding	Nov/Dec 2022

Last Updated: 26 October 2022		To be updated at leas	t every six m	nonths	
32.	Fencing Works	Replacement of damaged fence at the UoM Farm	1.5M	Restricted Bidding	Nov/Dec 2022
33.	Epifluorescent Microscope	Procurement of one Epifluorescent Microscope for sample analysis for the Department of Biosciences and Ocean Studies, Faculty of Science , under the HEC-funded project "Patterns in Marine Plankton Distribution and Density around Mauritius Island: Economic and Ecological Implications for Filter Feeding Molluscs and Coral Reef Predator Crown-of-Thorns Starfish (Project Vote: T0727).	900,000	Restricted Bidding	Nov/Dec 2022
34.	Photocopy Machine	Replacement of one unserviceable heavy duty photocopy machine at the Library Section.	300,000	Restricted Bidding	Nov/Dec2022
35.	Renovation/Upgrade of Laboratories	Renovation/Upgrade of Health Sciences Laboratory, Faculty of Medicine and Health Sciences.	200,000	Restricted Bidding	Nov/Dec 2022
36.	Construction of a Store	Construction of a Store at the UoM Farm	200,000	Restricted Bidding	Nov/Dec 2022

Date: 26 October 2022

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated

UNIVERSITY OF MAURITIUS

Indicative Procurement Plan for Financial Period 01 July 2022 to 30 June 2023

(Procurement to be undertaken through Open Advertised Bidding)

	Last Updated:	To be updated at least every six mont	hs	
26 October 2022				
S/ No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Expected Date of launching of Bid
1.	Rental of an IP PBX System	Rental of an IP PBX System on a monthly basis for a period of 7 years in replacement of the existing obsolete system.	25M	Oct/Nov 2022
2.	UIIS Upgrade	Upgrade of the current version of UIIS (which is no longer supported by Oracle) by either Fusion/Cloud or on-premise solution, or replacement by another new ERP System.	20M	Oct/Nov 2022
3.	Animation & VFX Studio	Design, Setting-up and Commissioning of an Animation & VFX Studio for the Faculty of Information Communication and Digital Technologies to support the training of its students enrolled on the BSc (Hons) Animation & Visual Effects Programme.	16M	Oct/Nov 2022
4.	Research Information Management System	Implementation of a Platform for Research Activities undertaken by Academic Staff.	6M	Oct/Nov 2022
5.	Technical Advisory Firm	Selection of a Technical Advisory Firm for Design, Finance, Build, Operate and Maintain a Hall of Residence at Réduit.	2M	Oct/Nov 2022

Last Updated:		To be updated at least every six months			
26 October 2022					
6.	Hall of Residence	Construction of a Hall of Residence at the UoM Farm under the Build Operate and Transfer Mode to accommodate international students and external visitors.	200M	March/April 2023	

Date: 26 October 2022

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.